

• TABLE OF CONTENTS

Foreword	3
Introduction	4
MCDOT's Mission, Vision, and Strategic Plan	6
Board of Supervisors	8
Transportation Advisory Board	9
2003 Accomplishments	11
Maricopa County Regional Trail System Plan	11
PM-10 Dust Mitigation Program	12
E-Government Initiatives	13
Partnerships	14
AZTech Smart Corridors	16
Safety	17
Commitment to Customer Service	18
TIP Programming	19
Internal Review Committees	19
Determining Priorities	20
Commitment to Programmed Projects	21
TIP Project Selection Process	21
Funding the TIP	22
Federal Funds	22
Local Funds	22
Intergovernmental Agreements	22
Guiding the TIP	25
Transportation System Plan	25
Transportation Management System	26
Congestion Management	26
Safety Management	26
Roadway Management	26
Bridge Management	27
Small Area Transportation Studies	28
Southwest Valley Transportation Study	28
Williams Area Transportation Study	28
Northeast Valley Area Transportation Study	28
Northwest Valley Area Transportation Study	28



Corridor Studies	30
Bicycle Transportation System Plan	31
Environmental Planning	32
Cultural Resources Management & Historical Preservation	33
2003 Maintenance and Operations Highlights	34
Surface Treatments	34
Routine Maintenance	35
General Highway Maintenance	35
Major Repairs	35
Traffic Operations	35
MCDOT TIP Bits	36
Implementing the TIP	37
2003 Construction Highlights	38
Projects under Construction or Contract in FY 2003	43
TIP Project Schedules, Listings, and Maps	51
Project Listings	57
Countywide TIP Project Maps	132
Figure 1. Maricopa County Regional Trail System Plan Map	11
Figure 2. TIP Project Scoring System	20
Figure 3. TIP Project Selection Process	21
Figure 4. MCDOT's Investment Matrix	25
Figure 5. Small Area Transportation Studies Map	29
Figure 6. Maintenance and Operations Highlights 2003	34
Table 1. MCDOT Financial Highlights	23
Table 2. MCDOT Revenues and Expenditures	24
Table 3. TIP Projects Completed During Fiscal Year 2003	49
Table 4. TIP Projects Rescheduled During FY 2003	49
Table 5. Completed TIP Project Support	50
Table 6. TIP Project Schedules by Major Activities	52
Table 7. System Support Projects	131

