## Maricopa County Department of Transportation









2901 W. Durango St. Phoenix, AZ 85009



**Fiscal Years 2006-2010** 

Transportation
Improvement
Program
and
Accomplishments

## **Table of Contents**



Message from the Director	1	
Introduction	2	
MCDOT's Mission, Vision and Strategic Plan	4	3.50
Board of Supervisors	5	MC 29
Transportation Advisory Board	6	29
Business Metrics	8	I
2005 Accomplishments		wv
E-Government Initiatives	9	
Dust Mitigation Low Volume Road Paving	10	Cl
Safety	11	I
AZTech Smart Corridors	12	I
Public Involvement & Customer Service	13	وأسام
Partnerships	14	chris
TIP Programming		
How Projects Are Evaluated and Selected for the TIP	18	
Internal Review Committees	19	
Determining Priorities	19	
Commitment to Programmed Projects	19	
TIP Selection Process	20	
Funding the TIP	21	
Guiding the TIP		
Transportation System Plan	23	
Transportation System Plan Update	24	
Transportation Management Systems	24	
Bicycle Transportation System Plan	25	
Corridor Studies	26	
Implementing the TIP	27	
Environmental Planning	29	

30

**Cultural Resources and Historical Preservation** 

## Contact Information

MCDOT Durango Complex 2901 West Durango Street Phoenix, AZ 85009 Phone: (602) 506-8600 Fax: (602) 506-4750 www.mcdot.maricopa.gov

Christopher Plumb, AICP Programming Manager Phone: (602) 506-4176 Fax: (602) 506-4882 hrisplumb@mail.maricopa.gov

## **Table of Contents**



MCDOT Trivia	31
2005 Maintenance and Operations Highlights	
Surface Treatments	32
Routine Maintenance	32
General Highway Maintenance	33
Major Repairs	33
Traffic Operations	33
Projects Completed in FY 2005	34
TIP Projects Rescheduled During Fiscal Year 2005	47
Completed TIP Project Support (IGA Payments/Reimbursements)	48
TIP Project Schedules, Listings and Maps	49
Anticipated Project Schedules	50
Project Listings	54
System Support Projects	133
County Map Quadrant Identification	133
Acronym List	138
Glossary of Terms	139
Figure 1. MCDOT Business Metrics	8
Figure 2. MCDOT TIP Scoring System	20
Figure 3. Transportation System Plan	23
Figure 4. Completed Corridor Studies	26
Figure 5. Corridor and Related Studies in FY 2005	26
Figure 6. Maintenance & Operation Highlights FY 2005	32
Figure 7. Projects Completed in FY 2005	34
Table 1. MCDOT Revenues and Expenditures	22
Table 2. MCDOT Financial Highlights	22